
PROJECT REPRESENTATIVE’S DAILY REPORT Pg.    1     
  Report No. 01                         
  Date: 2014-08-18  
  Day:  Monday  

  

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jeff Barnes 

 

Contractor: G.V.W., Inc. 

 
  Weather: 7:30 am:  Noon: mostly sunny 3:00 pm:   
 Temperature:   7:30 am:    Noon: 73° 3:00 pm:  

 

Superintendent:  

 
PERSONNEL 

COUNT 

Spec  

Section 

 
Contractor 

 
Trade 

 
Foreman 

 
Journeymen 

 
Helpers 

Total 

 
General 

Contractor:  GVW Carpenter 0 0  0 

 
Subcontractors: 

 
07 10 10 Chapman Masonry 0 0  0 

 
09 90 90 Bello Painting 0 0 0 0 

 
02 08 00 

A & J Demo 

Services 

Asbestos 

Abatement 
1 0 5 6 

 
31 10 00 

Dakoda Tree 

Service 
Arborist 1 0 2 3 

 
22 00 00 

Lapan 

Mechanical 
Plumber 1 0 0 1 

 
       

 
Total:    3 0 7 10 

 
 
 
 

 DAILY REPORT 

Work in progress: 

A & J Demo Services had (2) men working in the basement and four (4) men working in the attic.  According to their supervisor, the 

basement will be finished on this date.  The attic work is projected to be complete by the end of the week. 

Dakoda Tree Services had removed one (1) tree in the front and one (1) tree to the side of the library adjacent the transformer. 

Lapan Mechanical was in the basement addressing a pipe leak. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury 

 Wayne Lawson, CBI 

 Jenne dos Santos, CBI 

 Kaffee Kang, Kang Architects  



PHOTO INDEX 
 

                

Photo showing some of the completed demo on 

the lower level. 

                   

More photos showing some of the completed 

demo in the lower level. 

 

Photo of the attic abatement work in progress. 

            

Photos showing Dakoda Tree Services working 

on removing two trees. 



 

Photo showing Lapan Mechanical working on a 

pipe leak. 

 


